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Progress Invoice Form - Payment 

TO OWNER: Waukesha Water Utility 

115 Delafield Street 
P.O. Box 1648 

Waukesha.WI 53187 

PROJECT: 

FROM CONTRACTOR: , C.D. Smith Construction, Inc. VIA ARCHITECT: 

( 889 East Johnson Street .L U e,,· 
5 

g .f" 
Fond du Lac, WI 54935 -f' l 1. . :? 

CONTRACT FOR: C.D. Smith Construction, Inc. - CP3 -
Booster Pump Station 

CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment as shown below, in connection with the Contract. 
Continuation Sheet is attached. 

1. ORIGINAL CONTRACT SUM ..................................................... . 

2. Net change by Change Order ................................................ . 

3. CONTRACT SUM TO DATE. ...................................................... . 

4. TOTAL COMPLETED & STORED TO DATE .............................. . 

5. RETAINAGE: 

a. Completed Work 

b. Stored Material 

$73,970.35 

$23,347.03 

$34,791,371.00 

$0.00 

$34,791,371.00 

$1,946,347.60 

"'" 

Black & Veatch 
225 East Mason Street 
Milwaukee.WI 53202 

Greeley and Hansen 
741 North Grand Avenue 
Waukesha.WI 53186 

Advance Payment 

Current Repayment 

Total Repayment 

CONTRACTOR: 

$0.00 

$0.00 

$0.00 

r'6J~r, l t/ q z.t 
NLUY\ ·: n-1-2A ·tf2_ Cf3 (uLC3,k: 
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,\11'()"", GREAT VV-":"-TER ""1,i,,,e: A L L i A N C E 

APPLICATION NO: 002 
PERIOD TO: 10-31-2021 
PROJECT NOS: 199990-CP3 

CONTRACT DATE: 06-04-2021 

Tax Refund $0.00 

Current Tax Witheld $0.00 

Total Tax Wiitheld $0.00 

By: ------------------
Date: ________ _ 

State of: WI 

County of: 

Subscribed and sworn to before 

me this: day of 

Total Retainage ................................................................. . $97,317_38 Notary Public: 

6. TOTAL EARNED LESS RETAINAGE ......................................... . $1,849,030.22 My Commission expires: 

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT .................. . 

8. CURRENT PAYMENT DUE. ....................................................... . 

9. BALANCE TO FINISH, INCLUDING RETAINAGE ..................... . 

$1,223,856.50 

$625,173.721 

$32,942,340.78 

CHANGE;ORDEF,tSUfviMAf!Y'{:~;i(iF~:fJ 1tJl~~AEi.D1J;.IPfiJ~~~ ,;:[fJ;>;E:J~![Q~i}{ 
Tota! changes approved in $0.00 $0.00 
previous months by Owner 

Total approved this month I $0.00I $0.00 

TOTALS 

NC:T. CH' 'ANGES.b •·cn°·· · · · >'Q ct ... ·,,· · ,.:,·1· ·-·:N ., ... .· , . · y;.. ange< r: ~r,• ,.t,' ,;, , ,~:/,'; 

$0.00 $0.00 
_-.?.i"'·" ,:.r,p! :_.~,:~.'. :.~i/::;~.~•'.f}::i.~- :: 

•·•~ ~~:···, .-·-,s~ ... ~ ~~]~'~I -- •• • )i219P 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on the on-site observations and the data 
comprising this application, the architect certifies to the Owner that to the best of the Architect's 

knowledge, information and belief the Work has progressed as indicated, the quality of the Work 
is in accordance with the contract Documents, and the contractor is entitled to payment of the 
AMOUNT CERTIFIED. 

AMOUNT CERTIFIED $ 

·B· r , I , , : , 

(Attach explanation if amount certified differs (Jom the amount applied for. Initial all figures on this 

Appl.ication and on the Continu.ati9/Snen· th~t'sire c2:'an. to conform to the a. mount certified.) 
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CONTINUATION SHEET 

APPLICATION AND CERTIFICATE FOR PAYMENT, 
containing Contractors's signed Certification, is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

iA 

IT.;.,"'6,Jc.rESciji~~~j' 

001 I Booster Pumping Station $30,230,516.00 $1,010,000.00 

002 I Process Integration $1,005,000.00 $0.00 

003 I Additional Earth Excavation $875.00 $0.00 

004 I Additional Drainage Fill $3,300.00 $0.00 
Material 

005 (Additional Select Fill Material $4,000.00 $0.00 

006 (Additional Pipe Bedding $1,750.00 $0.00 
Material 

007 I Additional Common Fill $525.00 $0.00 
Material 

008 I Additional Class D Concrete $87,500.00 $0.00 

009 I Additional Reinforcing Steel $1,000.00 $0.00 

010 I Water Tower $3,126,905.00 $125,000.00 

011 I Allowance - Unanticipated I $100,000.00 $0.001 
Impacted Soil and 
Groundwater 

012 I Ailowacne - Removal and I $10,000.00 I $0.001 
Dispose of Unknown 
Underground Storage Tanks 

,,~-, 

$497,677.00 $286,559.40 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $27,11 l.2C 

$0.00 $0'.00 

$0.00 $0.00 

2 of 3 Prinied on 11-22-2021 

APPLICATION NO: 

APPLICATION DATE: 

PERIOD TO: 

ARCHITECTS PROJECT NO: 

$1,794,236.40 5.94% 

$0.00 0.00% 

$0.00 0.00% 

$0.00 0.00% 

$0.00 0.00% 

$0.00 0.00% 

$0.00 0.00% 

$0.00 0.00% 

$0.00 0.00% 

$152, 111.2C 4.86% 

$0.00 0.00% 

$0.00 0.00% 

~2,.,, 
~ ~•:'~' 

GREAT \NATER 
ALL I AN CE" 

002 

11-01-2021 
10-31-2021 

U+f<~;,:,,:i "I ·;_:i,-,: . . ,I 

if~0~~Aiii 
$28,436,279.60 $89,711.82 

$1,005,000.00 $0.00 

$875.00 $0.00 

$3,300.00 $0.00 

$4,000.001 $0.00 

$1,750.00 $0.00 

$525.00 $0.00 

$87,500.00 $0.00 

$1,000.001 $0.00 

$2,974,793.80 $7,605.56 

$100,000.00 $0.00 

$10,000.00 $0.00 

PMWeb 
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Contractor's Application for Payment No.I 2 

Application 
October 2021 

Application Date: 

Period: 

To From 
CD Smith Construction 

Via (Engineer): 
Waukesha Water Utility 125 Camelot Drive Black & Veatch 

(Owner): (Contractor): Fond Du Lac, WI 54935 

Project: 
Booster Pumping Station and Water Tower 

Contract: 
Contract Package 3 

Owner's Contract No.: CP3 Contractor's Project No.: 

210217 

~--~-- ~- .... ~- .... .J & --- -·---- -- --- "-~- --J 

Aooroved Change Orders 

Number Additions Deductions 

TOTALS 

NET CHANGE BY 

CHANGE ORDERS 

Contractor's Certification 

The undersigned Contractor certifies, to the best of its knowledge, the following: 
(1) All previous progress payments received from Owner on account of Work done under the Contract have 
been applied on account to discharge Contractor's legitimate obligations incurred in connection with the 
Work covered by prior Applications for Payment; 
(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered 
by this Application for Payment, will pass to Owner at time · s 0 ~ • 

interests, and encumbrances ( except such as are covered by ond acceptable to Owner indemnifying 
Owner against any such Liens, security interest, or encumbr ces); and PATRICE GULDAN 
(3) All the Work covered by this Application for Payment is accordance IM!bahy fFtuitxlicJ: Documents 

~ defective., 1 . n • State of Wisconsin 

I ~ IV/ A,-p, ') I I '7 I :zo u5 
Contractor Si_g_nature 

JJJ~ Y.~ - . \if 'L./;:(. -

Date: 
i ~ ·- :-...-- . . . _ ---- 1 _ 
i O<- - " "-.Q - c:::,!- ' 

Engineer's Project No.: 

I. ORIGINAL CONTRACT PRICE. ............................................................. $ $34,791,371.00 

2. Net change by Change Order"----····················································· $ ______ _ 

3. Current Contract Price (Line 1 ± 2) .......................................................... $ $34,791,371.00 

4. TOTAL COMPLETED AND STORED TO DATE 

(Column F total on Progress Estimates) .•..•...... ___ _ $ $1,946,347.60 

5. RETAINAGE: 

a.5% X $1,632,677.00 Work Completed .......... $ $81,633.85 

b.5% X $313,670.60 Stored Material ............. $ $15,683.53 

c. Total Retainage (Line 5.a + Line 5.b).~----- _ $ $97,317.38 

Ii 6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5.c) ............ ___ _ $ $1,849,030.22 

7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application) .......... $ $1,223,856.50 

8. AMOUNT DUE THIS APPLICATION .................................................... $ $625,173.72 

9. BALA.~CE TO FINISH, PLUS RETAINAGE 

(Column G total on Progress Estimates+ Line 5.c above) ........................ $ $32,942,340.78 

Payment of: $ -

-7-z 

is recommended by: 

, a- (Line 8 or oth~/ 

,,,___J }lA--t-...... 

-- •vnt) ' 

~-i~\ 
(Date) 

Payment of: $ ------------------------------
(Line 8 or other - attach explanation of the other amount) 

is approved by: 

(Owner) (Date) 

lipproved by: 

Funding or Financing Entity (if applicable) (Date) 

EJCDC® C-Q'.t.O Conl~c1or's A;,pliC.!lfon for Payrna:n:. 

© 2D U N::..!i~.n:'J! ~.:,dc1: (!-[ f'r<>f-;:-:;....::::1al E.'2.g:nc:;:~s ~,:-- =:!Cl;;(:, -~•H :-i.ght:: rcs~v.::C. 
;·~,, :: -~ -



Progress Estimate - Lump Sum Work 

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. 

Application Period: 
October 202 l 

A 

SpccificatiOn Section Description 
No. 

BID ITEM #1 - ALL WORK CP3 

00 61 13 BOND INSURANCE 

00 72 00 SPECIAL INSURANCE 

0111 00 MOBILIZATION CDS 

01 33 00 APPROVED SUBMITTALS 

013300 APPROVED O&Ms 

00 72 00 ADMINISTRATION 

00 72 00 SUPERVISION 

015000 TEMPORARY FACILITIES 

015000 ENGINEERS TRAILER 

01 50 00 DUMPSTERS 

016000 CONSTRUCION EQUIPMENT 

017400 INTERM CLEANING 

017400 FINAL CLEANING 

0171 23 LAYOUT 

03 20 00 CONCRETE REINFORCING LABOR BS 

03 20 00 CONCRETE REINFORCING MATERIAL BS 

03 31 00 CONCRETE MATERIAL 

0310 00 CONCRETE FORMING MATERIAL 

03 31 00 MISC CONCRETE MATERIAL 

03 31 00 CONCRETE LABOR 

0345 00 PRECAST CONCRETE 

0345 00 PRECAST CONCRETE ERECTION WICRANE 

04 20 00 MASONRY MATERIAL 

04 20 00 MASONRY LABOR 

0512 00 TRUSSES MATERIAL 

05 21 00 STRU JOIST AND DECK MATERIAL 

05 50 00 MISC METALS MATERIAL 

05 12 00 ROOF STRU INSTALLATION 

05 50 00 MISC METAL INSTALLATION 

06 8210 FIBERGLASS MATERIAL 

06 8210 FIBERGLASS LABOR 

06 10 00 CARPENTRY MATERIAL 

,0610 00 CARPENTRY LABOR 

Application Number: 

Application Date: 

Work Completed 

B C D 

Scheduled Value ($) 
From Previous Application 

This Period 
(C+D) 

$ 49,000.00 49000 

$ 53,000.00 53000 

$ 242,081.00 25000 30000 

$ 50,000.00 5000 

$ 15,000.00 

$ 241,735.00 30000 15000 

$ 373,488.00 5000 18000 

$ 147,000.00 2000 4000 

$ 127,000.00 24000 12000 

$ 30,000.00 500 1000 

$ 135,000.00 500 18000 

$ 20,600.00 

$ 6,000.00 

$ 7,500.00 1500 750 

$ '40,000.00 

$ '96,780.00 

$ 365,000.00 

$ 0 85,000.00 5000 

$ 49,527.00 

' $ 394,223.00 : 
$ L:87,000.00 26427 

$ 185,000.00 

$ 12,215.00 I 
$ 88,072.00 

$ 17,000.00 

$ 105,000.00 

$ 79,840.00 

$ 35,000.00 

$ 22,000.00 

$ 26,759.00 

$ 8,500.00 

$ 25,000.00 

$ 15,000.00 

EJCDC® C-620 Cuntracto.r's. Appli,;alior.. for Payment 
© 2013 Natio.::raI Sccicty ofProfcssicnar Eng:fr;.ccrs for EJCDC. AU rights r-:;crved. 

co 62 76- 2 

2 

E 

Materials Presently 

Stored (not in C or D) 

38889.4 

Booster Pump Station and Water Tower 
Waukesha Water Utilit) 

Contractor's Application 

F G 

Total Completed Balance to Finish 

and Stored to Date 

(C+D+E) 

% 
(B-F) 

(FIB) 

-
49000 100.0% $ -

53000 100.0% $ -

55000 22.7% $ 187,081.00 

5000 10.0% $ 45,000.00 

$ 15,000.00 

45000 18.6% $ 196,735.00 

23000 62% $ 350,488.00 

6000 4.1% $ 141,000.00 

36000 28.3% $ 91,000.00 

1500 5.0% $ 28,500.00 

18500 13.7% $ 116,500.00 

$ 20,600.00 

$ 6,000.00 

2250 30.0% $ 5,250.00 

$ 140,000.00 

38889.4 19.8% $ 157,890.60 

$ 365,000.00 

5000 2.7% $ 180,000.00 

$ 49,527.00 

$ 394.223.00 
26427 5.4% $ 460,573.00 

$ 185,000.00 

$ 12,215.00 

$ 88,072.00 

$ 17,000.00 

$ 105,000.00 

$ 79,840.00 

$ 35,000.00 

$ 22,000.00 

$ 26,759.00 

$ 8,500.00 

$ 25,000.00 

$ 15,000.00 



Progress Estimate- Lump Sum Work 

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. 

Application Period: October 2021 

A 

Specification Section Description 
Na. 

071416 SHEET APPLIED WATERRPOOF!NG & INSULATION 

07 90 00 JOINT SEALANTS 

08 17 43 DOOR AND FRAMES MATERIAL 

08 31 00 ACCESS DOORS 

08 17 43 DOORS AND FRAMS INSTALATION 

08 33 23 OVERHEAD DOORS 

08 80 00 GLASS AND GLAZING 

09 51 00 ASOUSTICAL CEILING 

09 96 00 HIGH PERFORMANCE COATINGS /BPSl 

09 96 23 TRAFFIC COATING 

10 28 13 TOILET AND BATH ACCESSORIES L&M 

10 40 00 SIGNAGE L&M 

10 441 6 FIRE EXTINGUISHERS L&M 

11 53 00 LABORATORY EQUIPMENT 

12 35 53 LABORATORY CASEWORK 

12 50 00 FURNITURE 

412213 BRIDGE CRANE 

32 12 00 ASPHALT PAVING 

3217 23 PAVMENT MARKING 

32 13 00 SITE CONCRETE 

32 3113 FENCING 

32 90 00 LANDSCAPING 

31 41 00 EARTH RETENTION 

01 41 00 DISENFECTION GENERAL AND WATER 

312322 SITE DEWATERING AS REQUIRED 

G&L Associates Roofina 

07 6113 3 Material Booster Pump Station Roof 

'07 6113 3A Material Interior water tower roof 

07 6113 3 Labor Booster Pump Station Roof 

07 61 13 3A Labor Interior water tower roof 

07 6113 Design and Submittal. 

EDGERTON 

0111 00 MOBILIZATION 

01 33 00 APPROVED SUBMITTALS 

,."--

Application Number: 

Application Date: 

Work Completed 

B C D 

Scheduled Value ($) 
From Previous Applicatior 

This Period 
(C+D) 

$ 36,105.00 

$ 26,725.00 

$ 111,500.00 

$ 4,500.00 

$ 10,000.00 

$ 24,200.00 

$ 32,578.00 

$ 3,000.00 

$ 407,420.00 

$ 28,815.00 

$ 2,000.00 

$ 2,000.00 

$ 3,500.00 

$ 7,422.00 

$ 8,394.00 

$ 2,769.00 

$ 61,581.00' 

$ 115,936.00 

$ 8,500.00 

$ 185,000.00 

$ 223,890.00 

$ 433,000.00 

$ 300,000.00 280000 

$ 32,000.00 

$ 65,000.00 5000 

$ J63,000.00 

$ 81,775.00 

$ 145,000.00 i 
$ 10,000.00 

$ 43,225.00 38000 

! 
Is 150,000.00 100000 I 

Is 10,000.00 8000 i 

EJCDC® C-620 Cona-actcr's Application for Paym.-:nt 
© 2013 National Society of Prcfc:5sio.:;.al Er>:gim::cr"" fo-r EJCDC. All rights reserved. 

00 62 76-2 

2 

E 

Materials Presently 

Stored (not in C or D) 

i 

Booster Pump Station and Water Tower 
Waukcs,ha Water Utilit) 

Contractor's Application 

F G 

Total Completed Balance to Finish 

and Stored to Date % 
(B-F) 

(FIB) 
(C+D+E) 

$ 36,105.00 

$ 26,725.00 

$ I 11,500.00 

$ 4,500.00 

$ 10,000.00 

$ 24,200.00 

$ 32,578.00 

$ 3,000.00 

$ 407,420.00 

$ 28,815.00 

$ 2,000.00 

$ 2,000.00 

$ 3,500.00 

$ 7,422.00 

$ 8,394.00 

$ 2,769.00 

$ 61,581.00 

$ I 15,936.00 

$ 8,500.00 

$ 185,000.00 

$ 223,890.00 

$ 433,000.00 

280000 93.3% $ 20,000.00 

$ 32,000.00 
5000 7.7% $ 60,000.00 

$ 363,000.00 

$ 81,775.00 

$ 145,000.00 

$ 10,000.00 

38000 87.9% $ 5,225.00 

100000 66.7% $ 50,000.00 

8000 80.0% $ 2,000.00 



Progress Estimate-Lump Sum Work 

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. 
Application Number: 

Application Period: 
October 2021 

Application Date: 

Work Completed 

A B C D 

Specification Section 
Description Scheduled Value (S) 

From Previous Applicatior 
This Period 

No. (C+D) 

31 25 13 EROSION CONTROL $ 46,000.00 36000 

3110 00 SITE CLEARING $ 156,000.00 145000 

31 2316 MASS GRADING $ 349,000.00 250000 

31 2316 STRUCTURE EXCAVATION-BACKFILL $ €43,000.00 200000 75000 

3211 23 CABCSOG $ 53,000.00 35000 

3211 23 CABCSITE $ 64,000.00 

32 0513 RESTORATION $ 131,000.00 

32 05 13 TEMPORARY TOPSOIL ACCESS ROAD $ 38,000.00 

3211 23 CABC TEMP ROAD $ 67,000.00 

312323 SELECT FILL UNDER PAVEMENTS $ 388,000.00 

AUGUST WINTERS 

0111 00 MOBILIZATION $ 55,000.00 7500 2500 

00 72 00 GERNERAL CONDITIONS $ 33,000.00 

013300 APPROVED SUBMITTALS $ 10,000.00 

013300 APPROVED O&Ms $ 2,000.00 

33 05 55 30" BPS DISCHARGE PIPELINE# /Ml $ 195,000.00 

33 05 55 30" BPS DISCHARGE PIPELINE# (L) $ 125,000.00 

33 05 55 WATER SERVICE TO BPS (Ml $ 51,000.00 I 
33 05 55 WATER SERVICE TO BPS Ill $ 73,000.00 

33 05 55 30" BPS WATER SUPPLY 'Ml $ 325,000.00 

33 05 55 30" BPS WATER SUPPLY ru $ 140,000.00 

33 05 55 30" BPS DISCHARGE LINE #2 /Ml $ 210,000.00 

33 05 55 30" BPS DISCHARGE LINE #2 (L) $ 68,000.00 

33 05 55 B" WATER SERVICE ON ACCESS ROAD [Ml $ 55,000.00 

33 05 55 B" WATER SERVICE ON ACCESS ROAD (LJ $ 75,000.00 

33 30 00 SANITARY ON ACCESS ROAD [Ml $ 35,000.00 

33 30 00 SANiTARY ON ACCESS ROAD {L) $ 80,000.00 

33 30 00 SANITARY TO BPS (Ml $ 40,000.00 

33 3G 00 SANITARY TO BPS ru $ 95,000.00 

33 05 55 RSVR #1 3d" fM) $ 121,000.00 

33 G5 55 RSVR #1 30" (l_j $ 45,000.00 i 
33 G5 55 RSVR #1 24" /M) $ 71,000.00 I 

j33 05 55 RSVR #1 24" (Li $ 43,000.00 

j33 05 55 iRSVR #i O" :rvli 
--. -$ ;2,000.00 : -

EJCDC~) C-620 Cr.r:.tracto;:'s AppEc,iticn for P.;;yr.r.Ln:: 
© 20i3 Nntior:.2.l Society uf Pr<:!fcr;slonci .Cr:g;:,1c:cr·;: :.'"c!."" EK.DC. A!i rights rcscrvc.:i.. 

GO 52 ?f:.-2 

2 

E 

Materials Presently 

Stored (not in C or DJ 

120500 

123770 

1900 

750 

Booster Pump Station and Water Tower 
Waukesha Water Utilit} 

Contractor's Application 

F G 

Total Completed Balance to Finish 

and Stored to Date % 
(B-F) 

(FIB) 
(C+D+E) 

36000 78.3% $ 10,000.00 

145000 92.9% $ 11,000.00 

250000 71.6% $ 99,000.00 

275000 42.8% $ 368,000.00 

35000 66.0% $ 18,000.00 

$ 64,000.00 

$ 131,000.00 

$ 38,000.00 

$ 67,000.00 

$ 388,000.00 

10000 182% $ 45.000.00 

$ 33,000.00 

$ 10.000.00 

$ 2,000.00 

120500 61.8% $ 74,500.00 

$ 125,000.00 

$ 51,000.00 

$ 73,000.00 

123770 38.1% $ 201,230.00 

$ 140,000.00 

$ 210,000.00 

$ 68,000.00 

1900 3.5% $ 53,100.00 

$ 75,000.00 

$ 35,000.00 

$ 80,000.00 

$ 40,000.00 

$ 95,000.00 

$ 121,000.00 

$ 45,000.00 

$ 71,000.00 

I $ 43,000.00 

750 I 6.3% $ il,25G~ 



Progress Estimate - Lump Sum Work 

For (Contract): Conn-act Package 3 - Booster Pumping Station and Water Tower. 

Application Period: October 2021 

A 

Specification Section 
Description 

No. 

33 05 55 RSVR #1 6" (L) 

33 05 55 RSVR #2 30" {M) 

33 05 55 RSVR #2 30" (L) 

33 05 55 RSVR #2 24" 'Ml 

33 05 55 RSVR #2 24" (Ll 

33 05 55 RSVR #2 6" /Ml 

33 05 55 RSVR #2 6" (Ll 

33 05 23 CASING PIPE (Ml 

33 05 23 CASING PIPE INSTALL 

330513 SANITARY MANHOLES (M) 

33 0513 STORM MANHOLES 'M) 

33 30 00 RCP STORM Pl!PING (Ml 

33 30 00 STORM INSTALLATION 

33 05 07 BORING MATERIAL (M) 

33 05 07 SANITARY BORING /Ll 

NEXT °ELECTRIC 

0111 00 MOBILIZATION 

01 33 ob APPROVED SUBM!TTALS 

013300 APPROVED O&Ms 

015000 TEMPORARY LIGHTING AND POWER 

26 23 00. DISTRIBUTION EQUIPMENT (Ml 

26 23 DO DISTRIBUTION EQUIPMENT STARTUP 

26 0543 DISTRIBUTIONJGENERATOR FEEDER & CONDUIT <L&Ml 

26 05 26 GROUNDING 

26 3213 iGERNERATORINSTALL. 

26 3213 ,GENERATOR STARTUP 

26 50 00 LIGHT FiXTuRES (M) 

26 28 16 MOTORJEQUIPMENT cmlNECTIONS (L) 

b,41 oo luGHTINING PROTECTION fL&Ml 

!26 05 43 lout:TBANK rL&MJ 
126 05'33_ lsRft.NCH coNouiT (L&Ml 

12& Q5 33 isP~NCH W1RF IL& Ml 
.. 

127 00 00. . !coMMUNiCAT!ONS . 

i2s oo oo ifli'<E ALARMISECURiTY SYSl'Efvl (L&.Mi 

,.·-- -, 

Application Number: 

Application Date: 

Work Completed 

B C D 

Scheduled Value ($) 
From Previous Applieatior 

This Period 
(C+D) 

$ 21,000.00 

$ 125,000.00 

$ 50,000.00 

$ 61,000.00 

$ 43,000.00 I 
$ 12,000.00 

$ 22,000.00 

$ 120,000.00 

$ 60,000.00 

$ 25,000.00 

$ 70,000.00 I 
$ 125,000.00 

$ 482,000.00 i 
$ 10,000.00 ! 
$ 85,000.00 

i 
' 

$ 149,829.00 

$ 30,000.00 

$ 12,000.00 

$ 32,549.00 

$ 659,089.00 

$ 4,800.00 I 
$ 138,389.00 ' 
$ 15,030.00 ' I 
$ 233,480.00 

$ 2,750.00 i 
$ 108,086.00 . I 
$ 120,569.00 ! 

$ 42,839.00 
l 
I 

f$ 242,585.00 i I 
. I$ 258,689·.oo i i 

\$ 1'\9,754.00 I ·-

. Is 1s,620.co I I 
I 

I$ 47,a□3.o□I . ! j 

' 

EJCDC® C-620 C~nn:aucr's Ap;:ib:~1.~c:,:-. fur ?oymc!,t. 
© 20i3 N:dcttai Society of~::,fcssic,:::.:,) fa,g!r.cc~::- fo:-:S::=DC. AU :1g:H!i rf.::£(!n,c:i. 

00 62 :t -2 

2 

E 

Materials Presently 

Stored (not in C or D) 

750 

l 
I 
! 

I 
i 
I 
I 

Booster Pump Station and Water Tower 
Waukesha Water Utilit} 

Contractor's Application 

F G 

Total Completed Balance to Finish 

and Stored to Date % 
(B-F) 

(F /B) 
(C+D+E) 

$ 21,000.00 

$ 125,000.00 

$ 50,000.00 

$ 61,000.00 

$ 43,000.00 

750 6.3% $ 11,250.00 

$ 22,000.00 

$ 120.000.00 

$ 60,000.00 

$ 25,000.00 

$ 70,000.00 

$ 125,000.00 

$ 482,000.00 

$ 10,000.00 

$ 85,000.00 

$ 149,829.00 

$ 30,000.00 

$ 12,000.00 

$ 32,549.00 

$ 859,089.00 

$ 4,800.00 

$ 138,389.00 

$ 15,030.00 

I $ 233,480.00 

$ 2,750.00 

$ !08,086.0D 

$ 120,569.00 

$ U,839.00 

$ 242,585.00 

,$ 258,689.0G 

! $ 119,754.00 
! I$ 15.62G.OO I 

I$ 47,803.00 



Progress Estimate-Lump Sum Work 

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. 
Application Number: 

Application Period: October 202 l 
Application Date: 

Work Completed 

A B C D 

Specification Section 
No. 

Description Scheduled Value ($) 
From Previous Application 

This Period 
(C+D) 

AHERN 

0111 00 ADMINISTRATION $ 75,000.00 

013300 APPROVED SUBMITTALS $ '01,500.00 

013300 APPROVED O&Ms $ 50,750.00 

0111 00 MOBILIZATION $ 18,750.00 

01 79 00 STARTUP AND TRAINING $ 20,000.00 

40 05 16 WALL PIPES $ 65,000.00 

40 0516 SLEEVES $ 17,000.00 

40 05 16 4"-12" DI PIPING MATERIAL $ 36,000.00 

40 05 16 4"-12" DI PIPING LABOR $ 25,000.00 

40 0516 14"-30" DI PIPING MATERIAL $ 891,000.00 

40 05 16 14"-30" DI PIPING LABOR $ 190,000.00 

40 05 20 VALVE MATERIAL $ 1,552,000.00 

40 05 20 VALVE LABOR $ 190,000.00 

40 05 18 SAMPLE PIPING $ 9,300.00 

432111 RESERVOIR MIXING PUMPS $ 29,300.00 

43 21 17 TURBINE PUMPS - FACTORY MATERIAL $ 84,750.00 I 

432117 TURBINE PUMPS - DELIVERY $ . 203,400.00 

432117 TURBINE PUMPS - INSTALLATION $ 80,400.00 

40 0516 RESERVOIR PIPING MATERIAL $ 51,800.00 

40 05 16 RESERVOIR PIPING LABOR $ 15,000.00 I 
2210 OD UNDERGROUND DWV $ 98,000.00 

22 10 00 WATER SERVICE $ 4,000.00 ! 

2210 00 ABOVE GROUND DWI/ $ 38,000.00 

2210 00 WATER PIPING $ 45,000.00 

2210 00 SUMP PUMPS & PIPING $ 52,600.00 ! 
22 30 00 PLUMBING FIXTURES $ 59,300.00 I 
2210 00 WATER TOWER DWV & WATER $ 16,000.00 I 
46 33 37 SHCSYSTEM -· $ 150,000.00 l 
46 33 37 LAS SYSTEM $ 162,600.00 I 

23 31 00 SM SHOP FABRICATION $ 41,500.00 

12311 23 Gas Pipino $ 17,300.00 i 
i23 23 00 Refrigeration Pioinc $ ·s.3□o.oo · i 
/23 31 00 FRP Duct $ 59.200.00 

7 
i 

EJCDC® C-520 Cunlractoi's Appiicc.tior.. for Payment 
© 2013 Nation.a! Society cf Profossionul fa1ginccr:; fr,r .SJCDC. ,AJi rights r~scn:::.d. 

GO 62 ·;f. - 2 

2 

E 

Materials Presently 

Stored (not in C or D) 

' 

Booster Pump Station and Water Tower 
Waukesha Water Utility 

Contractor's Application 

F G 

Total Completed Balance to Finish 

and Stored to Date % 
(FIB) 

(B-F) 

(C+D+E) 

$ 75,000.00 

$ 101,500.00 

$ 50,750.00 

$ 18,750.00 

$ 20,000.00 

$ 65,000.00 

$ 17,000.00 

s 36,000.00 

$ 25,000.00 

$ 891,000.00 

$ 190,000.00 

$ 1,552,000.00 

$ 190,000.00 

$ 9,300.00 

$ 29,300.00 

$ 84,750.00 

$ 203,400.00 

$ 80,400.00 

$ 51,800.00 

$ 15,000.00 

$ 98,000.00 I 

$ 4,000.00 

$ 38,000.00 

$ 45,000.00 

' $ s2,600.oo l 
$ 59,300.00 

$ 16,000.00 I 
$ 150,000.00 

$ 162,600.00 

$ 41,500.00 i 
I$ 17,300.00 7 
I$ 5,300.00 7 
!$ 59,200.00 j 



Progress Estimate-Lump Sum Work 

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. 
Application Number: 

Application Period: October 2021 
Application Date: 

Work Completed 

A B C D 

Specification Section Description Scheduled Value($) 
From Previous Application 

This Period 
No. (C+D) 

23 31 00 FIELD DUCT INSTALLATION $ 43,400.00 

23 00 OD HVAC EQUIPMENT MATERIAL $ 228,000.00 

23 00 00 HVAC EQUIPMENT INSTALLATION $ 61,000.DD 

21 00 00 FIRE PROTECTION $ 133,550.00 

23 27 00 INSULATION $ 54,100.00 

23 09 00 HVAC CONTROLS $ 84,600.00 

23 05 93 HVAC BALANCING $ 3,250.00 

23 31 00 HANGER ENGINEERING $ 7,350.00 

23 05 93 PRESSURE TESTING AND DISINFECTION $ 5,000.00 

33 16 33 ON Tanks 

33 16 33 Submittal Drawin□s and Tank Desion $ 70,000.01 

33 16 33 Mobilization $ 515,000.0I 

33 16 33 Tank 1 

33 16 33 Tank Pioino Deliverv $ 225,000.0 

33 16 33 Tank Picina Installed $ 65,000.0, 

3316 33 Tank Floor & Wall Footina $ 598,906.0! I 

33 16 33 Cast Precast Wall Panels s 1,004,838.51 

33 16 33 Precast Dome Roof - Casting Dome Panels $ 607,997.0I 

33 16 33 Tvoe 3 Wall - Erect Wall Panels $ 362,401.51 

33 16 33 Wall Slots $ 184,649.0I 

3316 33 Corewall Shotcrete $ 75,433.0t 

3316 33 Wire Prestressina & Wire Cover Shotcrete $ 498,548.51 

33 16 33 Shotcrete Cover Coat $ 156,196.5( 

33 16 33 Erect Shorino & Forms /Precast Dome' $ 348,364.5( ! 
33 16 33 Precast Dome Roof - Erect Dome Panels $ 193,770.5 

33 16 33 Reinforce & Pour Dome Rina & Dome Slots $ 223,938.5 

3316 33 Dismantle Shorina & Forms IP recast Dome l $ 189,158.0 j 

33 16 33 Tank Appurtenances $ 92,519.0 

3316 33 Exterior Tank Coatina $ 131,371.0 I 

3316 33 Demobilization $ 49,408.5 

33 16 33 Tank2 

33 16 33 Tank Pipino Deliverv $ 225,000.0' 

3316 33 Tank Pioino lnstalied $ 65,000.01 I 
133 16 33 Tank Floor & Waii Footina s 598,906.01 

EJCDC® C-620 Conintd.ur\ Appii;:;ation fo::- Payment 
© 2013 National Socic-;:y Gf Prof::ssional E:1.giilccrs for ,EJCDC. A.i! rights rcs~r,;;:=d. 

CD 62 76 - 2 

2 

E 

l\r1aterials Presently 

Stored (not in C or D) 

' 

Booster Pump Station and Water T owcr 
Waukesha Water Utili!) 

Contractor's Application 
-

F G 

Total Completed Balance to Finish 

and Stored to Date % 
(B-F) 

(f /B) 
(C+D+E) 

$ 43,400.00 

$ 228,000.00 

$ 61,000.00 

$ 133,550.00 

$ 54,lOO.OO 

$ 84,600.00 

$ 3,250.00 

$ 7,350.00 

$ 5,000.00 

$ 70,000.00 

$ 515,000.00 

$ 225,000.00 

$ 65,000.00 

$ 598,906.00 

$ 1,004,838.50 

$ 607,997.00 

$ 362,401.50 

$ 184,649.00 

$ 75,433.00 

$ 498,548.50 

$ 156,196.50 

$ 348,364.50 

$ 193.770.50 

s 223,938.50 

$ 189.158.00 

$ 92,519.00 

s 131,371.00 

s 49,408.50 

$ 225,000.00 

$ 65,000.00 

I $ 598.906.00 I 



Progress Estimate - Lump Sum Work 

for (Contract): Contract Package 3 - Booster Pumping Station and Water T owcr. 

Application Period: October 202 I 

A 

Specification Section 
Description 

No. 

33 16 33 Cast Precast Wall Panels 

33 16 33 Precast Dome Roof - Castina Dome Panels 

33 16 33 Type 3 Wall - Erect Wall Panels 

33 16 33 Wall Slots 

3316 33 Corewall Shotcrete 

33 16 33 Wire Prestressinq & Wire Cover Shotcrete 

3316 33 Shotcrete Cover Coat 

33 16 33 Erect Shoring & Forms {Precast Dome) 

33 16 33 Precast Dome Roof - Erect Dome Panels 

33 16 33 Reinforce & Pour Dome Rina & Dome Slots 

33 16 33 Dismantle Shoring & Forms (Precast Dome) 

33 16 33 Tank Appurtenances 

33 16 33 Exterior Tank Coatinci 

33 16 33 Demobilization 

3313 00 WATER TESTING AND DISINFECTION 

Bid Item #1 Subtotals 

BID ITEM #2 -PROCESS INTEGRATION 

40 90 00 PROCESS INTEGRATION (DESIGN AND INSTALLATION) 

40 9513 CABINETS AND DEVICES 

40 98 00 DEVICE START UP AND TRAINING 

Bid Item 112 Subtotals -

024118 BID ITEM #3- EARTH EXCAVATION CT (175) 

024118 BID ITEM #4- DRAINAGE FILL MATERIAL CT (60) 

024118 BID ITEM #4- SELECT FILL MATERIAL CY (100) 

024118 BID ITEM #6 - PIPING BEDDING MATERIAL CY (25) 

024118 BID ITEM #7 -ADD'l COMMON FILL MATERIAL Cf (35) 

03 3100 BID ITEM 118 - ADD'L CLASS D CONCRETE (PLACED) CY (125) 

03 2000 BID ITEM #9 - REBAR (PLACED) LBS (500) 

BID ITEM #10 - CP3A WATERTOWER 

331611 INSURANCE 

331611 ENGINEERING & APPROVAL 

331611 TANK MATERIAL 

331611 TANK FABRlCAiON &.SHIP 

33 1611 TANK ERECTiON 

Application Number. 
2 

Application Date: 

Worlc Completed E 

B C D !vfatcriaJs Presently 

Stored (not in C or D) 
Scheduled Value ($) 

From Previous Application 
This Period 

(C+D) 

$ 1,004,838.5( 

$ 607,997.01 

$ 362,401.5 

$ 184,649.01 I 
$ 75,433.0 

$ 498,548.51 

$ 156,196.5( 

$ 348,364.51 

$ 193,770.5( 

$ 223,938.5( 

$ 189,158.0C 

$ 92,519.0 

$ 131,371.0I 

$ 49,408.5 

$ 43,5D0.0I 

$ 30,230,516.00 $ 1,010,000.00 $ 497,677.0C $ 286,SS9.4C 

$ 228,787.00 

$ 675,963.00 

$ 100,250.00 

$ 1,005,000.00 $ - $ -
$ 875.01 

$ 3,300.0I 

$ 4,000.0 

$ 1,750.0 

$ 525.0 

$ 87,500.0 

$ 1,000.0 

! 
$ 99,000.01 

$ 486,000.0I 125001) l 
$ 540,000.0( 

s 547,000.0 t 
$ 680,000.0 I 

□CDC® C-620 Contractor's Appiicatio:i for Payment 
© 2013 N._a.tional Socicr:.1 of Profcs.:;ional E.nginccrs for ~CDC. AU rights rcscrvcG. 

0062 76-2 

$ -

$ 

$ 

Booster Pump Station and Water Tower 
Waukesha Water Utility 

Contractor's Application 

F G 

Total Completed Balance to Finish 

and Stored to Date % 
(B-F) 

(FIB) 
(C+D+E) 

$ 1,004,838.50 

$ 607,997.00 

$ 362,401.50 

$ 184,649.00 

$ 75,433.00 

$ 498,548.50 

$ 156,196.50 

$ 348,364.50 

$ 193,770.50 

$ 223,938.50 

$ 189,158.00 

$ 92,519.00 

$ 131,371.00 

$ 49,408.50 

$ 43,500.00 

1,794,236.40 5.94% $ 28,436,279.6( 

$ 228,787.00 

$ 675,963.00 

$ 100,ZSO.OO 

- $ 1,005,000.00 

$ 875.00 

$ 3,300.0C 

$ 4,000.0C 

$ 1,750.0C 

$ 525.00 

$ 87,500.00 

$ 1,000.0C 

j 

$ 99.000.00 

125000 25.7% $ 361,000.00 

$ 540,000.00 

$ 547,000.00 

$ 680,000.00 



,.,,-.,__ 

Progress Estimate - Lump Sum Work 

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. 
Application Number: 

2 

Application Period: 
October 202 I 

Application Date: 

Work Completed E 

A B C D Materials Presently 

Stored (not in C or D) Specification Section 
Description Scheduled Value (S) 

From Previous ApplicatioIJ 
This Period 

No. (C+D) 

33 16 11 TANK PAINT $ 398,000.0 

33 1611 STERI UZE AND TEST $ 3,000.0 

331611 O&M's & CLOSEOUT $ lS,000.0 

331611 ELEVATED WATER TOWER BASE Concrete CDS $ 110,777.01 27111.2 

331611 WATER TOWER $ 28,128.00 

33 OS 55 WATER TOWER PIPING 3A (M) $ 144,000.00 

33 05 55 WATER TOWER PIPING 3A (L) $ 76,000.00 

Bid Item #10 Subtotals $ 3,126,905.00 $ 125,000.0( $ - $ 27,111.ZC $ 

024118 BID ITEM #11-SOILS $ 100,000.0I 

02 50 DO BID ITEM #12- UND. STORAGE TANKS $ 10,000.01 

013100 BID ITEM #13 - UTIUTES ELC & GAS $ 50,000.0I 

013100 BID ITEM #14 - FIBER OP I IC $ 50,000.0I 

0131 DO BID ITEM #15- SECURl1Y $ 120,000.0 

Change Orders 

Totals $ 34, 791,371.00 $ 1,135,000.00 $ 497,677.0I $ 313,670.6C $ 

EJC.0C® C-6.20 Contrm::-.tot's Application for Pa:_.,rmcnt 
© 2013 Narirmal Socicry of Profcs~ionai .Engineers for E.iCDC. All rights reserved. 

GO 62 76 - 2 

Booster Pump Station and Water Tower 
Waukesha Water Utilil) 

Contractor's Application 

F G 

Total Completed Balance to Finish 

and Stored to Date % 
(B-F) 

(F/B) 
(C+D+E) 

$ 398,000.00 

$ 3,000.0( 

$ 15,000.00 

27111.2 24.5% $ 83,665.80 

$ 28,128.00 

$ 144,000.00 

$ 76,000.00 

152,111.21 4.86% $ 2,974,793.80 

$ 100,000.00 

$ 10,000.00 

$ 50,000.00 

$ 50,000.00 

$ 120,000.00 

$ -

1,946,347.60 5.59% $ 32,845,023.40 



I 

I 
i 
I 

I 

. Co:r:xesponde.n~ 
CMC Rebar Central 

i Steei Mill Drive 

SEGUIN TX 78155-7515 USA 

Phone: 214 631 5250 

Pax: 214 637 1110 

CMC Rebar IL Bellvidere 

'1'319 

3016012 

CD Smith Construction Inc 

P.O Box 1006 

Fond Du Lac, WI 54936-1006 

Road/ Truck 

Payment 
ACH Payment<, made to: 

Options 
Cbeck Payments made to: 

Bank of America, N,A,, New York 
ABA # 111000012 

Commercial Metals Company 
ATTN: l.439 

Account II 44277069.67 
For Credit ·to' Commer·cial Metals 

P.O. Box 844579 
Dallas,TX 75284-4579 

Company 
Q.n.lioe Payments: www.cmc.com/payments 

CPT Waukesha 

CMC Sales Invoice 
Invoice No/ Date: 
Salesorder/Ref No: 
Customer 
Job 
Salesperson 

93641846 10/25/2021 

3016012 

R/2122629148 

3133120 

Waukesha Booster Pump Station 

East Broadway & Rempe/ 2010 East 

Waukesha, WI 53186-0000 

Net Due in 30 Days 

aelnforcing Steel by POC per CC HJ9Z ,Rel 100,B - WArER TOWER FOUNDATION PO# 210217-007 BOL# 74436029 Del# 

49.189'76 

Rebar Black 60/420 44,418.00 LB 

i"-"•"'"""•----~-----'----------------------------------------------1 
; RTtBAR f,l/f.d .. ght : 44,418.00 LB Line Totals: 

Tax: 

Freight: 

Page 1 of 1 

$25,820.18 

$1,291.02 

$0.00 

$27,111.20 



_Correspondence 
CMC Rebar Central 

1 Steel Mill Drive 

SEGUIN TX 79155-7515 USA 

Phone: 214 631 5250 

Fax: 214 637 1110 

CMC Rebar IL Bellvidere 

T319 

3016012 

CD Smith Construction Inc 

P.O Box 1006 

Fond Du Lac, WI 54936-1006 

Road/ Truck 

Payment 
ACH Payments roade ta: 

Options 
Check Payments made to· 
Commercial Metals Company 
ATTN: 1439 

Bank of America, N.A., New York 
ABA # 111000012 
Account # 4427706967• 
For Credit to Commercial Metals 

P.O. Box 844579 
Dallas,TX 75284-4579 

Company 
QnJine Payments: www.cmc.com/payments 

CPT Waukesha 

CMC Sales Invoice 
Invoice No/ Date: 
Salesorder/Ref No: 
Customer 
Job 
Salesperson 

93652184 11/03/2021 

3016012 

R/2122629148 

3133120 

Waukesha Booster Pump Station 

East Broadway & Rempe/ 2010 East 

Waukesha, WI 53186-0000 

Net Due in 30 Days 

Reinforcing Steel by POC per CC HKVK ,Rel 1004,B ROl-1 - FND WALLS AND DWLS PO# 210217-007 BOL# 74452549 Del# 

4952264 

Rebar Black 60/420 26,490.00 LB 

-~~i~fo~ci~g Steel by POC per CC HKVU ,Rel 6001.B R04 - FF SLAB BARS PO# 210217-007 BOLi 74452549 Del# 4952266 

Rebar Black 60/420 8,067.00 LB 

""'"''-•-·•·"•-·-···-·----------------------------------------------------1 
:Rrrn1rn Weight : 54,557.00 LB 

Page 1 of 1 

Line Totals: 

Tax: 

Freight: 

$20,087.98 

$1,004.39 

$0,00 

$21,092.37 



J,RJ1) Crug Pnrk Coui:-t 

·i'.lt. 1.oui.a,MO 63146 

AUGUST WINTER & SONS INC 
!?O Box 1896 
Appleton WI 54912 1896 

INVOICE 

000/0000 
00000 

Invoice# 
Invoice Date 
Account# 
Sales Rep 
Phone# 
Branch #227 
Total Amount Dua 

'.alilui t To : 
CORI!: , Ml\IN Ll' 
PO BOX 28330 

Pl6354S 
10/07/21 

137186 
SHANEL TRAVER 

262-786-5186 
New Be:i:lin, wr 

$3/709.00 

ST LOUIS, l!llO 63146 

Shipped To: 
c/o WAUKESHA GWA CONTRACT #3 
1916 EAST BROADWAY STREET 
ERIC LEBLANC (920) 422-0665 
WAUKESHA, WI 

CUSTOMER JOB- 96621 WAUKESHA GWA 3 

Thank you for the cpportunity to eerva you! Ila appreciate your pr0111pt payment. 

·, 
·. Da.tti Ordered Date Shipped Customer PO #' Job Name Job # Bill of Lading Shipped Via Invoice# 

;6~?!l/21 10/05/21 96621-004 WAUKESHA GWA 3 96621 FLATBED TRUCK Pl63545 

Quantity 
Product Code Description Ordered Shipped B/0 Price UM Extended Price 

CORE & MAIN FO#- 0434116 

2 J 'I' '.3 0'!'.".3 0 bt-l 30 MJ TEE C153 USA 1 1 8100,00000 EA .oo 

;21 "i: '.~ O 91'1 30 MJ 90 C153 USA 1 1 5750.00000 EA .00 

'.!. l'l.':'l0llM 30 MJ 45 Cl53 USA 5 5 4550.00000 EA .oo 

21 '230;!M 30 McT 22-·1/2 Cl53 USA 1 1 3850,00000 EA .oo 

:?. /.'.r.30J.M 30 MJ 11--1/ 4 C153 USA l 1 3450.00000 EA ,00 

21'I30Sl24T 30 MJ L/P SLV C153 USA 2 2 3950.00000 EA .OD 

2 l T30!'1' 30 MJ PLUG Cl53 USA l 1 3325,00000 EA .oo 

nT304M 30 MJ 45 C153 USA 2 2 4550.00000 EA .00 

21:.J':3b2M 30 MJ 22-1/2 Cl53 USA l l 3850.00000 EA .oo 

2l'J.'3QLJM 30 MJ 45 Cl53 USA 2 2 4550.00000 EA ,00 
.·, :' 

21'1'30?M 30 MJ 22-1/2 Cl53 USA 1 1 3850.00000 EA .oo 

.21'.L'301'300M 30 MJ TEE Cl53 USA 1 1 8100.00000 EA . 00 

21T304M 30 MJ 45 Cl53 USA 4 4 4550.00000 EA .oo 

21:nm:JOOM 30 MJ TEE Cl53 USA l 1 8100.00000 EA .oo 

21T30'J:080M 30X8 MJ TEE C153 USA 1 4200.00000 EA .oo 

;! l'l:30'J:'060M 3'0X6 MJ TEE Cl53 USA 1 3800.00000 EA ,00 

'.2l'I'J01.JM 30 MJ 45 C153 USA 3 3 4550,00000 EA .00 

:?lTJ0:~M JO MJ 22-1/2 Cl53 USA 1 1 3850.00000 EA .00 

CONTINUED ... Page: 1 



1830 Crijig Park Court 
'· ; ., B·t. Louia, MO 63146 

,rtUGOST WINTER & SONS INC 
:t?o Box 1896 
ill.ppleton WI 54912 1896 

INVOICE 

000/0000 
00000 

Invoice# 
Invoice Data 
Account# 
Sales Rep 
Phone# 
Branch #227 
Total Amount Due 

Remit To: 
COIR.ll: Ii MAIN LP 
PO BOX 2B330 

P163545 
10/07/21 

137186 
SHANEL TRAVER 

262-786-5186 
New Be:r:lin, w::r 

$3,709.00 

ST LOUIS, MO 63146 

Shipped To: 
c/o WAUKESHA GWA CONTRACT i3 
1916 EAST BROADWAY STREET 
ERIC LEBLANC (920) 422-0665 
WAUKESHA, WI 

CUSTOMER JOB- 96621 WAUKESHA GWA 3 

r------·--------------------------------------------------------------------------------------------------------. Tlutnx you ~or the opf>Ortunity to Be%'VG you! li'a apprac:iatG your pranpt p&j'llffllJlt. 

Dl:1i.ta Ordeiriad Date Shipped Customer PO it Job Name Job # 
6/29/21 10/05/21 96621·-004 WAUKESHA GWA 3 96621 

Bill of Lading Shipped Via Invoice# 
FLATBED TRUCK Pl63545 

l?:rod1,;1ct Code Description 
__ Qu~an=tity ____ _ 

Ordered Shipped B/0 Price OM Extended !?rice 

~2 :l '.l.' 30 lM 30 MJ 11-1/ 4 C153 USA 1 1 3450.00000 EA . 00 

:21.T30Sl24'1' 30 MJ' L/P SIN Cl53 USA 2 2 3950,00000 EA ,00 

,~:J:r 3 O'I'08 OM 30X8 MJ 'I'E:E Cl53 USA 1 4200.00000 EA .00 

:2J.T24'1'060M 24X6 MJ TEE Cl53 USA 1 2053,00000 EA .oo 

2LT244M 24 MJ 45 Cl53 USA 6 6 1800.00000 EA .00 

2 .!. 'l' 2 4 2:M 24 MJ 22-1/2 Cl53 USA 1 1 1738.00000 EA .00 

2J.'.r24'.!'060M 24X6 M,J TEE Cl53 USA l 2053.00000 EA .oo 

;H'l'244M 24 MJ 45 Cl53 USA 2 2 1600,00000 EA , 00 

21T242M 24 MJ 22-1/2 Cl53 USA 1 1 1738.00000 EA 1,738.00 

21T064M 6 MJ 45 C153 USA 4 4 108.00000 EA 432.00 

21.T06?..M 6 MJ 22-1/2 Cl53 USA 1 98.00000 EA 98.00 

2l'P061M 6 MJ 45 Cl53 USA 4 4 108,00000 EA 432,00 

21T062M 6 MJ 22-1/2 C153 USA l 98.00000 EA 98,00 

211'08'?060M 8X6 MJ TEE C153 USA 1 237.00000 EA .oo 

:i'.l'.t'084IM 8 MJ 45 C153 USA 2 2 153.00000 EA 30 6, 00 

211'08R06M 8X6 MJ RED Cl53 USA 1 l 126.00000 EA ,00 

'.Ll.'.V064M 6.MJ 45 Cl53 USA 3 3 108.00000 EA 32 4. 00 

2:J.T08T060M 8X6 MJ TEE C153 USA 237.00000 EA ,00 

21T082M 8 MJ 22-1/2 Cl53 USA 150.00000 EA 150.00 

CONTINUED. . . Page: 2 
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ll!:10 Cra.l.~ !/£Irk Couxt 

fit, Xsemb, MO 63:UI! 

.MJGUST WINTER & SONS INC 
l?O Box 1896 
.~ppleton WI 54912 1896 

INVOICE 

000/0000 
00000 

Invoice# 
Invoice Date 
Account# 
Sales Rep 
Phone# 
Branch :fl:227 
'l'otal Amount Due 

a.mit 'l'o: 
com.: Ii MAIN LI? 
1?0 BOX 28330 

!?163545 
10/07/21 

137186 
SBANEL TRAVER 

262-786-5186 
New Berlin, W:

$3,709.0 L 

ST LOUIS, HO 63146 

Shipped To: 
c/o WAUKESHA GWA CONTRACT #3 
1916 EAST BROADWAY STREET 
ERIC LEBLANC (920) 422-0665 
WAUKESHA, WI 

CUSTOMER JOB- 96621 WAUKESHA GWA 3 

Thanl: you tor the opportunity to 11erva you! We appreciate your prOITlpt payment, 

l:>atl'l Ordered Data Shipped Customer PO It Job Name Bill of Lading Shipped Via Invoice# 
6/29/.21 10/05/21 96621-004 WAUKESHA GWA 3 

Job# 
96621 FLATBED TRUCK Pl63545 

ProdtlCt Code Description 

21T08C:T 8 MJ CAP C153 USA 

21T30'I'060M 30X.6 MJ TEE C153 

2J.'.C'309M 30 MJ' 90 Cl53 USA 

21T304M 30 MJ 45 Cl53 USA 

?l':i:069M 6 MJ 90 Cl53 USA 

2 :l. '1'30 9M .30 MJ 90 Cl53 USA 

2l'I'3D-4M 30 MJ 45 Cl53 USA 

Freight Delivery Handling 

USA 

Restock 

Quantity 
Ordered Shipped 2/0 Price OM l!!xtended !?rice 

1 1 82.00000 

1 1 3800.00000 

1 5750.00000 

2 2 4550.00000 

1 1 131.00000 

1 1 5750.00000 

2 2 4550.00000 

Subtotal: 
Other: 
Tax: 

Invoice Total: 

EA 

EA 

EA 

EA 

EA 

EA 

EA 

.00 

.00 

.DO 

,00 

131,00 

,00 

, 00 

3,709.00 
.oo 
I 0( 

$3,709.00 

Thi.a tracn•&atl.on is gov,,rn6d by and oubjeot to Cora & Kain' a otandllrd terms and conc!J.tions, vbicb are incoq,orabad by ret .. rance and accaptod, 
ro review theae te~ and condiUono, pleaaa vinit: http://tandc,ccreandmain.COl!l/ 
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.lijJ!f, ci1:1tir; Fw.r:I< cau,,t: 

lit.. :Louis, MO 6S1Ui 

· AUGUST W:rn'l'ER & SONS INC 
:PO ~;,:re 1896 
Appleton WI 54912 1896 

INVOICE 

Backord.ered fro:m: 

10/07/21 

000/0000 
00000 

Pl63545 

Invoice t 
Invoice Data 
Account# 
Sale.a Rep 
I?hona # 
Branch #227 
Total Amount Due 

Remit'l'o: 
COM &i ll!AIN LP 
PO BOX 28330 
ST LOUIS, MO 

1?764628 
10/13/21 

137186 
SHANEL 'l'RAVER 

262-786-5186 
New Berlin, WI 

$91,000.00 

63146 

Shipped 'l'o: 
c/o WAUKESHA GWA CONTRACT J3 
1916 EAST BROADWAY STREET 
ERIC LEBLANC (920) 422-0665 
WAUKESHA, WI 

CUSTOMER JOB- 96621 WAUKESHA GWA 3 

'1'ltanll: you tor the opportunity to serve you! Wa appreciate yow: prompt payment. 

. Diit(t. :Ordered Date Shipped Customer PO # Job ij'ama Job # 
6/29/21 10/11/21 96621-004 W/\Ul<ESHA GWA j 96621 

Bill of I.ading Shipped Via Invoice# 
FLATBED TRUCK P764628 

Quantity 
Descr:i.ption Ordered Shipped B/0 Price OM 2:ctended I>dce 

CORE & MAIN PO#- 0434116 

_2).'l''.-\0t300M 30 MJ TEE C153 USA 8100.00000 EA • 00 

?.·1TJ09M 30 MJ 90 Cl.53 USA 5750.00000 EA ,00 

2l'.['304M 30 MJ 45 Cl53 USA 5 5 4550,00000 EA 22,750.00 

:2J.T302M 30 MJ 22-1/2 C153 USA 3850.00000 EA .oo 

21'1':i0LM 30 M.J ll·-1/4 C153 USA 3450.00000 E:A .oo 

2l'.l'::l0S124T 30 MJ LIP SLV C153 USA 2 2 3950.00000 EA .00 

2lT30P'.l' 30 MJ PLUG Cl53 USA 3325.00000 EA .oo 

21'.L'il0 4M 30 MJ 45 C153 USA 2 2 4550,00000 EA 9,100.00 

.21T302M 30 MJ 22-1/2 Cl53 USA 3850.00000 El\ .oo 

.2 tT301.JM 30 MJ 45 Cl53 USA 2 2 4550.00000 EA 9,100.00 

21t'.:,02.M 30 M,7 22-1/2 Cl53 USA 3850,00000 EA .oo 

21T30T300M 30 MJ TEE Cl53 USA 8100.00000 EA .oo 
.21 T30,JM 30 MJ 45 Cl53 USA 4 4550,00000 EA 18,200.00 

2J.T30'1'300M 30 MJ TEE C153 USA 8100.00000 EA ,00 

2l'J~30'1'080M 30X8 MJ TEE C153 USA 4200,00000 EA .oo 

21'I'.30'1'060M 30X6 MJ TEE C153 USA 3800,00000 EA .oo 

2.l'r:l04M 30 MJ 45 Cl53 USA 3 3 4550.00000 EA 13,650.00 

2l'I'3021'1 30 MJ 22-1/2 Cl53 USA 3850.00000 EA .00 

COHTINtlED. . . Page: l 
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.:lellO ~.Vll.i(I .Park Colurt 

Ut. t<ml.s, MO 63146 

AUGUST Wnr.t'ER & SONS INC 
PO Box 1896 
Appleton WI 54912 1896 

INVOICE 

B11cl:ordared frOffl: 

10/07/21 

000/0000 
00000 

1?163545 

Invoice I 
Invoice Date 
Account# 
Sales Rep 
Phone# 
Branch #227 
Total Amount Due 

Remit 'l'o: 
CORE & MAIN Li? 
PO BOX 28330 
ST LOUIS, MO 

'2764628 
10/13/21 

137186 
SHANEL TRAVER 
262-786-5186 

New Berlin, WI 
$91,000.00 

63146 

Shipped 'l'o: 
c/o WAUKESHA GWA CONTRACT #3 
1916 EAST BROADWAY STREET 
ERIC LEBLANC (920) 422-0665 
WAUKESHA, WI 

CUSTOMER JOB- 96621 WAUKESHA GWA 3 

Thank you tor the opportunity to serve you! l!o appreciate yow: prompt payment. 

D<li;~;.u i;:>rc1exed Date Shipped customer PO It Job Ni!ll'.l!e Job /t Bill of Lading Shipped Via Invoioei 
6/29/21 10/11/21 96621-004 WAUKESHA GWA 3 96621 FLATBED TRUCK P764628 

--- - ____\'.lUMtity_ ___ _ 
Pri~duct Code Daacr:l.pUon Ordered Shipped B/O Pdce OM htanded Price 

21_'1'301N 30 M.J 11-1/ 4 C153 USA 3450,00000 EA .00 

211'308124'1' 30 M,J L/P SLV C153 USA 2 2 3950.00000 EA .oo 

21T30T080M 30X8 M.J TEE C153 USA 1 l 4200.00000 EA .00 

2 J:r24T060M 24X6 MJ TEE Cl53 USA 1 2053.00000 EA .00 

'.2l.'r2•11JM 24 M,J 45 Cl53 USA 5 6 l.800.00000 EA . 00 

21'r:1!12M 24 MJ 22· .. J./2 Cl53 USA l 1738.00000 EA .oo 

~'1'1.'24T060M 24X6 M,J 'I'EE Cl53 USA 1 2053.00000 EA .00 

21'r.244M 24 MJ 45 Cl53 USA 2 2 1800,00000 EA • 00 

2iTb'8T060M BX6 MJ TEE Cl53 USA 1 1 237.00000 EA , 00 

21T08R06M 8X6 MJ RED C153 USA 1 1 126.00000 EA ,00 

2l.T08T060M 8X6 M,J TEE C153 USA 1 1 237.00000 EA .00 

21T0SC;r, 8 M,J CAP Cl53 USA 1 1 82.00000 EA .00 

21T3fl'J:060M 30X6 McT TEE Cl53 USA 1 1 3800.00000 EA .oo 

2l'r309M 30 MJ 90 C153 USA 1 5750.00000 EA .oo 
2 l'l'304M 30 M,J 45 Cl53 USA 2 4550.00000 EA 9,1D0.00 

2'.l.T309~1 ·30 MJ 90 C153 USA 1 5750.00000 EA .00 

21:no 4M '30 M.J 45 Cl53 USA 2 4550.00000 EA 9,1D0.00 

CONTINUED . . . Page : 2 



. Co:i:·respondence 
CMC Rebar Central 

1 Steel Mill Drive 

SEGUIN TX 78155-7515 USA 

Phone: 214 631 5250 

Fax: 214 637 1110 

CMC Rebar IL Bellvidere 

T319 

3016012 

CD Smith Construction Inc 

P.O Box 1006 

Fond Du Lac, WI 54936-1006 

Road I Truck 

Payment 
ACH Payments made to: 

Options 
Check Payments made ta: 

Bank of America, N.A., New York 
ABA # 111000012 

Commercial Metals Company 
ATTN: 1439 

Account# 4427706967 
Fo~ Credit to Commercial Metals 

P.O. Box 844579 
Dallas,TX 75284-4579 

Company 
Qnljne Payments: www.cmc.com/payments 

CPT Waukesha 

CMC Sales Invoice 
Invoice No/ Date: 
Salesorder/Ref No: 
Customer 
Job 
Salesperson 

93652159 11/03/2021 

3016012 

R/2122629148 

3133120 

Waukesha Booster Pump Station 

East Broadway & Rempe I 2010 East 

Waukesha, WI 53186-0000 

Net Due in 30 Days 

Reinforcing Steel by POC per CC HKVP ,Rel 2003.B R02 - NORTH AREA MECH PADS PO# 210217-007 BOL# 74457118 Del# 

4955877 

Rebar Black 60/420 5,775.00 LB 

: .. Reinforcing Steel by POC per CC HKVS ,Rel 4001.B R04 - BEAM BARS PO# 210217-007 BOL# 74457118 Del# 4955881 

Rebar Black 60/420 23,383.00 LB 

, .. ~···•-«------------------------------------------------------l 
RKBt\R We.ight : 29,158.00 LB 

I 
l 

Line Totals: 

Tax: 

Freight: 

$16,949.55 

$847.48 

$0.00 

$17,797.03 

l,------·----------------------------------1 
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Transmittal Form 

Project 

From: 

Type: 

CP3 - Booster Pump Statiof'I 

Black & Veatch 

111 E. Wisconsin Avenue 
Milwaukee, WI 53202 

Jeff Champion 

Transmittal Type 

Submittal Sets: [J 

Spec Section: 

Set: 

Rev: 

Doc Date: 

Comment: 

To: 

Attention: 

Waukesha Water Utility 

115 Delafield Street 
Waukesha, WI 53187-1648 

Christopher Walter 

□ For your information 

[] For your approval 

□ Approved as noted 

[] For your records 

□ For construction 

O Attached 

~ Separate Cover Via: 

Description: 

Date: 

Transmittal #: 

Remarks 

Send Via 

Hand Deliver 

10-31-2021 Application for Payment No. 002 

$(n~. GREAT "'!_ATER Ji,,. ALLIANC= 

F'roject# · . · · 1999go~cp3 

Application for Payment No. 002 

12-09-2021 

002 

Transmittal Status 

/;a Draft 

D Submitted 

D Returned 

□ Resubmitted 

□ Approved 

f7 
LJ Rejected 

D Withdrawn 

D Due Date: 

.a::-.-·. 

Recommended 

lThe attached Application and Certification for Payment No. 002 and support documentation for the Waukesha Water Utility, Great Water Alliance - Great Lakes Water Supply Program Contract Package No. 3, 
issued by G.D. Smith Construction, Inc. , has been reviewed and agreed to by Black & Veatch. It is our recommen. dation to accept this Application for Payment and pay G.D. Smith Construction, Inc. for materials 
and work completed through October 31, 2021 a total amount of Six Hundred Twenty-Five Thousand One Hundred Seventy-Three and Seventy-Two Cents ($625,173.72). 
- - - ----·-·--···-···~ 

1 of"! ?rioted on 12-09-2021 

• .,,<!._, 

:'/i~·;:-:i:, ;/ 
------------------------------P-M-. -~;c'.:.w"':--',:l1.f '·' 

~-~":" .,,:"' 


